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Good Chemistry at Work
Wichita Plant

April 25, 2013

CERTIFIED MAIL 7010 3090 0003 3945 3089
Return Receipt Requested

Attn: Chief, RCRA Corrective Action and Permits Branch
AWMD/WRAP

US EPA Region 7

11201 Renner Blvd

Lenexa, Kansas 66219

RE: 1st QUARTER 2013 QUARTERLY PROGRESS REPORT; OCCIDENTAL
CHEMICALS CORPORATION, WICHITA PLANT; USEPA ID# KSD007482029

Dear Sir:

Enclosed please find the Quarterly Progress Report, as required by Occidental
Chemical Corporation’s RCRA hazardous waste permit number KSD007482029. This
report summarizes the activities conducted for Part Il of the Facility's RCRA Permit
during the first quarter of 2013. In addition, please find enclosed the most recent
version of the RFI Schedule, which is dated April 24, 2013, for your review and use. If
you have any questions, please call Lisa R. Blair at 316/529-7204.

Sincerely,
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= /27/7‘42?&&

Steve Hieger
Plant Manager
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Occidental Chemical Corporation, Quarterly Progress Report
January 1, 2013 through March 31, 2013

Pursuant to Occidental Chemical Corporation’'s (OCC) hazardous waste permit
KSD007482029, Part I, Section C.13, OCC is submitting this quarterly progress report.
This report updates the progress of RCRA Corrective Action activities conducted during
the first quarter of 2013.

e Submitted the second 2012 Semiannual Groundwater Monitoring report.

e A quarterly building monitoring and inspection event was completed. The
completed reporting form was submitted to EPA.

e Submitted to EPA a response to comments letter and a revised Phase | On-Site
Groundwater RCRA Facility Investigation Summary Report.

e Submitted to EPA a response to comments letter and a revised Penta Area and
Shipping Phase Il RFI Summary Report.

e Submitted an investigative summary report for the RFI investigations conducted
in the Stormwater Ponds and Fuel Depot Areas.

e Completed monitoring well abandonments and replacements for select
monitoring well locations.

e Continued operation of the interceptor well network for groundwater control
around Occidental’s Wichita plant.

e Continued with the implementation of modifications to the groundwater extraction
and treatment system.

e There have been no releases of hazardous materials to report.
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Work scheduled for the second quarter of 2013 includes:

e Complete the first 2013 semiannual groundwater monitoring event.

e Commence Phase Il investigation activities pursuant to recommendations
presented in the Chloromethanes I, Il, Perc and Hazwaste Areas RF| and
Arkema Area Investigation Summary Report.

e Commence investigation activities pursuant to recommendations presented in
the Inorganics Area Supplemental Report.

e Continue operation of the interceptor well network for groundwater control
around Occidental’'s Wichita plant.

e Continue with the implementation of modifications to the groundwater extraction
and treatment system.

e Conduct and report a quarterly building inspection and pressure monitoring
event.

e Submit the NPDES permit modifications application.

Notifications:

e Outage scheduled to begin April 2" and conclude by April 26™. Work activities
include inspection and repair of Basin #3, putting the neutralization unit in
service, repairs on several cooling towers, replacement of chlorine header piping,
and several other general maintenance jobs.
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07/07/2008

Draft Work Plan for Indoor Soil Gas Sampling

07/07/2008

Comments to QAPP Addendum 04/18/08

07/07/2008

Spring 2008 Neighbor Results

07/11/2008

Request for Interim Measures for Railroad Tracked Areas

07/25/2008

Revised Asbestos Surface Impoundment SWMU Interim Corrective Measure Implementation Report

07/28/2008

2008 2nd Quarter Progress Report

08/05/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

08/08/2008

Notice of Plug & Abandonment of DW #4

08/08/2008

Request for Extension of QAPP Comment Response

08/15/2008

Response to Railroad Tracked Areas Interim Measures Letter

08/18/2008

Interim Corrective Measures Implementation Report for Asbestos Surface Impoundment SWMU

09/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

09/19/2008

Revised Draft Work Plan for Indoor Soil Gas Sampling

09/22/2008

Comments to Draft Work Plan for Indoor Soils Gas Sampling

09/30/2008

Approval Letter for Work Plan for Indoor Soils Gas Sampling

10/03/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

10/30/2008

Appendix IX Semi-Annual Groundwater Monitoring Report

11/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples

11/21/2008

Off-Site Soils Gas Sampling Data Evaluation Report

11/21/2008

Off-Site Geoprobe Groundwater Investigation Report

01/05/2009

Draft QAPP

01/19/2009

Indoor Soils Gas Sampling Report

01/23/2009

Sub-Slab Soils Gas Sampling

01/28/2009

Semi-Annual Neighbor Well Data

01/28/2009

4™ Quarter Corrective Action Report

02/10/2009

Direct Push Investigation Comments to EPA

02/12/2009

Off-Site Geoprobe Groundwater Investigation Report

02/20/2009

Soil Gas Sampling Data Evaluation Comments to EPA

03/19/2009

Soils Gas Sampling Data Evaluation

03/26/2009

2009 Ongoing Activities Cost Estimate
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04/20/2009

Off-Site Geoprobe Report

04/21/2009

Email responding to QAPP Comments

04/30/2009

Semi-Annual Groundwater Report

04/30/2009

Monitor Well Inspection Summary Report

05/08/2009

Response to Comments for Sub-Slab Soils Gas Sampling Report

06/08/2009

Final QAPP and SAP Reports

06/30/2009

RFI Investigation Work Plan for Landfill, Hex Pits, and Brine Ponds

06/30/2009

ICM Effectiveness Evaluation Report

08/26/2009

Revised RFI Work Plan for Alpha Cake Landfill, Hex Waste Pits and Brine Ponds

09/14/2009

Response to EPA’s Comments letter dated July 9, 2009 regarding on-Site vapor intrusion

09/14/2009

On-Site Vapor Intrusion Investigation, Assessment and Interim Corrective Measures Implementation Report

11/30/2009

Draft Penta Area and Shipping RFI Work Plan

12/14/2009

Response to EPA Comments & Submission of Revised Interceptor Well ICM Effectiveness Evaiuation Report

12/22/2009

Supplemental Off-Site Soil Gas Sample Collection and Analysis, e Quarterly, letter submission

12/30/2009

Preliminary Draft Phase | Summary/Phase Il Recommendations letter report

01/15/2010

Response to EPA Comments — On-Site VI, Assessment & Interim ICM Implementation Report

02/12/2010

Final Revision to Interceptor Well ICM Effectiveness Report

02/12/2010

Second 2009 Semiannual Groundwater Monitoring Report

02/16/2010

Received comments from EPA for Penta Area and Shipping RFI Work Plan

02/19/2010

Phase | Summary/Phase || Recommendations Letter Report (final), Alpha Cake Landfill, Hex Waste Pits and
Brine Ponds RFI Work Plan

04/30/2010

Response to EPA Comments — Penta Area and Shipping RFI Work Plan

04/30/2010

Revised Penta Area and Shipping RFI Work Plan

05/17/2010

Resampling of MW137S1 Letter to EPA

05/28/2010

Inorganics Area RFI Work Plan

07/09/2010

Received comments from EPA for Inorganics Area RFI Work Plan

08/11/2010

Response to EPA Comments — Inorganics Area RFI Work Plan

08/11/2010

Revised Inorganics Area RFl Work Plan

08/24/2010

First Semiannual Groundwater Monitoring Report

09/23/2010

Groundwater Screening (near MW-140) Investigation Summary Letter
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DAT

10/4/2010

10/15/2010 | RFI Summary Report for the Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
10/29/2010 | Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
Response to EPA Comments on the Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-
12/20/2010 | Site buildings
12/16/2010 | Received comments from EPA for Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
12/16/2010 | Received comments from EPA for RFI Summary Report, Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
12/30/2010 | Comprehensive Well Survey letter submittal to EPA
1/4/2011 | Penta Area and Shipping RFI Summary Report
1/17/2011 | Response to EPA comments and revised Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
1/18/2011 | Response to EPA comments and revised RFI Summary Report — Landfill Areas
2/16/2011 | Inorganic Area RFlI Summary Report
2/23/2011 | Second 2010 Semiannual Groundwater Monitoring Report
3/2/2011 | Draft Conceptual Design Summary for Groundwater ICM Modifications
4/18/2011 | Chloromethanes |, ll, Perc and Hazwaste Areas RFI Work Plan
4/18/2011 | Arkema Area Investigative Work Plan
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Penta Area and Shipping
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Inorganics Area
5/2/2011 | On-Site Vapor Intrusion Mitigation ICM Construction Completion Report
6/17/2011 | Response to EPA comments and revised Preliminary Conceptual Design Groundwater ICM Modifications Rpt
6/30/2011 | On-Site Groundwater RFI Work Plan
6/30/2011 | Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form
7/20/2011 | Response to EPA comments and revised Arkema Area Investigative Work Plan
8/1/2011 | Response to EPA comments and revised On-Site Vapor Intrusion Mitigation ICM Construction Completion Rpt
8/18/2011 | First 2011 Semiannual Groundwater Monitoring Report
8/22/2011 | Response to EPA comments and revised Penta Area and Shipping RFI Summary Report
8/22/2011 | Response to EPA comments and revised Chloromethanes |, Il, Perc and Hazwaste Areas RFI Work Plan
8/26/2011 | Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report
9/12/2011 | Response to EPA comments and revised Groundwater Monitoring Program Summary Table
9/30/2011 | Response to EPA comments and revised Arkema Investigative Work Plan
-
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10/31/2011

Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form

11/14/2011

Received EPA comments on On-Site Groundwater RFl Work Plan

11/14/2011

Received EPA approval letter for Arkema Area Investigative Work Plan

11/30/2011

Sampling and Analysis Plan

12/14/2011

Response to Comments and Revised On-Site Groundwater RFl Work Plan

1/5/12012

EPA Comments on Draft Sampling and Analysis Plan

1/27/2012

EPA Comments on On-Site Groundwater RFlI Work Plan

2/8/2012

Response to Comments and Revised Sampling and Analysis Plan

2/20/2012

Second 2011 Semiannual Groundwater Monitoring Report

3/9/2012

Revised Sampling and Analysis Plan (SAP)

3/13/2012

Revised Standard Operating Procedures 4 for SAP

3/19/2012

Response to Comments and Revised On-Site Groundwater RFl Work Plan

3/21/12012

EPA Approval letter — On-Site Groundwater RFl Work Plan

4/17/2012

Stormwater Ponds Area RFI Work Plan

4/17/2012

Fuel Depot Area RFI Work Plan

8/6/2012

Penta Area and Shipping Phase |l RFI Summary Report

8/6/2012

Chloromethanes |, Il, Perc and Hazwaste Areas RFIl and Arkema Area Investigation Summary Report

8/13/2012

Response to Comments and Revised Stormwater Ponds RFI Work Plan and Revised Fuel Depot RFI Work Plan

8/14/2012

Inorganics Area Supplemental Report

811712012

Formal Notification of Additional SWMUs

8/24/2012

First 2012 Semiannual Groundwater Monitoring Report

11/14/2012

Class | Modification Letter for Additional SWMUs

11/15/2012

Phase | On-Site Groundwater Investigation RFI Summary Report

2/22/2013

Second 2012 Semiannual Groundwater Monitoring Report

3/7/12013

Response to EPA Comments and Revised Penta Area and Shipping Phase Il RFI Summary Report

3/15/2013

Response to EPA Comments and Revised Phase | On-Site Groundwater RFI Summary Report

312212013

Fuel Depot and Stormwater Ponds Area RFI Summary Report

= Occidental Chemical Corporation

Y

X

|~ A

OSHA STAR WORKSITE

\
%




Occidental Chemical Corporation
Wichita Facility

DRAFT RFI Schedule
April 24, 2013
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Occidental Chemical Corporation
Wichita Facility
DRAFT RFI Schedule
April 24, 2013
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